From:	Woodlake Engineer
To:	Davis, Tracy
Cc:	cook, Shane; Julie Watson; McLain, Carolyn; Payne, John (JPAYNE@ncdoj.gov); Vinson, Toby; Cole, Brad; Mills, Nick; Munger, Bridget; Ansel, Douglas R
Subject:	Breach Initiation
Date:	Sunday, May 14, 2017 4:50:04 PM

Dear Mr. Davis,

On behalf of Woodlake CC Corporation and in accordance with the Consent Judgment, I am pleased to report the initial construction for the breach was begun on Saturday, May 13, 2017. Olde South Landscaping began site preparation and will continue through this week, in preparation for Crowder Heavy Construction. Work was begun on removing the steel from the top of the spillway, with portions of the fence removed on Saturday and continuation to remove the gates and walkway on Monday morning. Pictures showing work completed and next phases are attached. Additionally, the contractor will emplace the erosion control measures and prepare the site for the heavy equipment downloading.

Please let us know if any amplifying information is desired.

Regards,

Chris Meng

Engineering Consultant