

From: Davis, Tracy
Sent: Wednesday, April 19, 2017 7:39 AM
To: Woodlake Engineer <woodlake.engineer@gmail.com>
Cc: cook, Shane <Shane.Cook@ncdenr.gov>; Julie Watson <julieamej@gmail.com>
Subject: RE: Woodlake Weekly Status Update 3: April 19, 2017

Thank you for this weekly status report as required by the Consent Judgment.

Sincerely,

Tracy E. Davis, PE, CPM
Director, Division of Energy, Mineral, and Land Resources
NC Department of Environmental Quality

From: Woodlake Engineer [<mailto:woodlake.engineer@gmail.com>]
Sent: Wednesday, April 19, 2017 7:29 AM
To: Davis, Tracy <tracy.davis@ncdenr.gov>
Cc: cook, Shane <Shane.Cook@ncdenr.gov>; Julie Watson <julieamej@gmail.com>; Woodlake Engineer <woodlake.engineer@gmail.com>
Subject: Woodlake Weekly Status Update 3: April 19, 2017

Dear Mr. Davis,

On behalf of Woodlake CC Corporation and in accordance with the Consent Judgment, please find below the Woodlake weekly status update #3, dated April 19, 2017:

1. Water Elevation Report: Water elevation remains at around 211 feet* with both bottom drains fully open. The easternmost drain remains dry while the westernmost drain continues to drain. *Actual water level is still being determined based upon the survey begun Wednesday, 5 April.
2. Defendant's progress on obtaining a contractor(s) to complete work required by this Consent Judgment: Crowder Heavy Construction has been chosen and a contract is in process.
3. Dates for bid, preconstruction and construction meetings: Schnabel Engineering was on site yesterday, April 18, to continue refinement of the dam design.
4. Work status update related to choice B: Schnabel Engineering is working with Dam Safety to continue to refine the submittal rejected on April 13. Key information for finalization of the plan is required from the survey, expected to be complete by next week.

Please let us know if any amplifying information is desired.

Regards,
Chris Meng
Engineering Consultant