
From: Davis, Tracy
Sent: Tuesday, April 11, 2017 9:18 PM
To: Woodlake Engineer
Cc: cook, Shane; Woodlake CC Corp; Vinson, Toby; Cole, Brad; Mills, Nick; Carolyn McLain; John Payne; Ansel, Douglas R; Munger, Bridget
Subject: Re: Woodlake Weekly Status Update 2: April 11, 2017

Thank you for providing this weekly update as required by the Consent Judgment.

Regards,

Tracy E. Davis, PE, CPM
Director
Division of Energy, Mineral, and Land Resources
Department of Environmental Quality

[\(919\) 707-9200](tel:9197079200) office
tracy.davis@ncdenr.gov

[512 N. Salisbury Street – Archdale Building](#)
[1612](#) Mail Service Center
Raleigh, NC 27699

Email correspondence to and from this address is subject to the North Carolina Public Records Law and may be disclosed to third parties.

Sent from my iPhone

On Apr 11, 2017, at 4:25 PM, Woodlake Engineer <woodlake.engineer@gmail.com> wrote:

Dear Mr. Davis,

On behalf of Woodlake CC Corporation and in accordance with the Consent Judgment, please find below the Woodlake weekly status update #2, dated April 11, 2017:

1. Water Elevation Report: Water elevation remains at around 211 feet* with both bottom drains fully open. The easternmost drain remains dry while the westernmost drain continues to drain. *Actual water level is still being determined based upon the survey begun Wednesday, 5 April.
2. Defendant's progress on obtaining a contractor(s) to complete work required by this Consent Judgment: In accordance with the breach plans submitted yesterday, April 10, Woodlake CC Corp has chosen a design-build with Crowder Heavy Construction. A meeting with Crowder Heavy Construction occurred today, April 11.
3. Dates for bid, preconstruction and construction meetings: Schnabel Engineering submitted breach design plans to Schnabel Engineering Monday, April 10. As stated above, a meeting with Crowder Heavy Construction discussing implementation and timeline occurred today, April 11.

4. Work status update related to choice B: Schnabel Engineering submitted initial design plans to DEQ - Dam Safety April 10. A kickoff meeting between Schnabel and Crowder occurred today.

Please let us know if any amplifying information is desired.

Regards,
Chris Meng
Engineering Consultant